
SCoREBOARD  
Billing Processes – H2 2023 

Polish NSG 

Background 

Since publication of the Collateral Management Harmonisation Report in December 
2017, the Advisory Group on Market Infrastructures for Securities and Collateral 
(AMI-SeCo) has made a number of significant breakthroughs in its ambition to create 
a Single Collateral Management Rulebook for Europe (SCoRE). 

What is SCoRE? 

SCoRE defines common rules for managing collateral in Europe. These rules will 
replace the fragmented legacy standards, structural constraints and complex and 
diverse market practices that exist across Europe today. Implementation of SCoRE 
should remove operational impediments to the availability, usage and mobility of 
collateral. Market participants in AMI-SeCo have committed to implementing the 
SCoRE Rulebook, with the first set of rules due to be implemented by November 
2024. Their implementation efforts are regularly monitored by AMI-SeCo which 
facilitates an active dialogue with market participants on issues related to the 
clearing and settlement of securities and to collateral management.  

National stakeholder groups (NSGs) are coordination forums that have been 
established in the markets covered by the AMI-SeCo to support the implementation 
of the Single Collateral Management Rulebook for Europe (SCoRE).  

The Single Collateral Management Rulebook for Europe contains four Standards 
related to billing processes (published as the SCoRE Standards for Billing 
Processes). Implementation progress is monitored twice per year.  

  

 

https://www.ecb.europa.eu/paym/intro/publications/pdf/ecb.AMI-SeCo_Collateral_Management_Harmonisation.pdf
https://www.ecb.europa.eu/paym/intro/publications/pdf/ecb.amiseco202106_scorebillingprocessesrulebook.en.pdf
https://www.ecb.europa.eu/paym/intro/publications/pdf/ecb.amiseco202106_scorebillingprocessesrulebook.en.pdf
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Introduction 

This summary report presents the results of the H2 2023 monitoring exercise 
conducted by the Polish NSG with the involvement among the following 
stakeholders: 

• 2 CSD – KDPW, SKARBNET4 

• 7 Custodians 

 

The findings of the monitoring exercise reflect the Milestones roadmap in place by 
the time the survey closed (i.e., 13 October 2023) and do not yet consider the AMI-
SeCo reflections on the rescheduling of the existing SCoRE Standards 
implementation deadline from 8 April 2024 to 18 November 2024. In this monitoring 
exercise, participants were expected to have achieved all the milestones up to 
Milestone 11 inclusive “Final external communication on SCoRE” (with a deadline of 
22 May 2023) as described in section 3 below. 

Section 1 presents the key takeaways per Entity Type i.e., CSD, TPA, Custodian etc. 
Section 2 depicts the compliance status with the standards by each entity type. 
Section 3 focuses on the progress against the individual milestones and Section 4 
provides concluding remarks. 

 

1 Key takeaways 

 

Concerning the core Polish financial market infrastructure institution, namely the 
KDPW SA, the implementation of the Billing Processes Standards is either 
completed or is on track. The Standards are deemed to be met on time. The process 
of implementation of the Standards by SKARBNET4 is also advanced although, due 
to specific range of activities performed by the system, it is restricted to one standard 
as the remaining standards were deemed not applicable. Regarding custodians, the 
majority did not participate in the monitoring round with only two out of six reporting 
entities responding to the survey.  The Polish market will endeavour to better engage 
custodians in the process during future monitoring rounds. 

9 entities are monitored in the 
Polish market 

Implementation of the Billing 
Processes Standards in the Polish 
market is mostly on track. 
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Figure 1 
Summary of the monitoring exercise  

 

 

CSD - KDPW 

KDPW is already largely compliant with the Billing Processes Standards. It is fully 
compliant with Standard 2: Billing Cycles and Standard 3: Cut-off Date. The 
implementation of the two remaining standards, Standard 1:ISO 20022 messaging 
and Standard 4: Dates for payments fees, is subject to analysis which is scheduled 
to be completed by the end of 2023. 

It is expected that most of the remaining milestones will be met on time and that the 
implementation date of April 2024 will be met. 

 

 

Response Rate Implementation Status

Are all milestones 1 to 
11 inclusive achieved? 

Will the last milestone 
13 be Implemented on 

time (i.e. by 08 April 
2024)?

Custodians 14%

Implemented  4.76%

Implementation started 0%

Analysis started 0%

Analysis not started 9.52%

Non applicable standards 
0%

Replies not submitted 
85.7%

Average % of milestones 
achieved 

0%

 % of custodians on time
14%

CSD - KDPW Survey submitted

Implemented 40%

Implementation started 
20%

Analysis started 40%

Analysis not started 0%

Non applicable standards 
0%

Replies not submitted 0%

No 11/24

CSD - SKARBNET4 Survey submitted

Implemented  20%

Implementation started 0%

Analysis started 0%

Analysis not started 0%

Non applicable standards 
80%

Replies not submitted 0%

Yes Yes

The CSD KDPW is fully on track. 
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CSD – SKARBNET4 

SKARBNET4 is a system operated by Narodowy Bank Polski. It exclusively services 
T-bills (issued by Ministry of Finance periodically) and NBP-bills (issued by NBP in 
open market operations which are the main instrument of monetary policy) - basically 
a primary market which entails a relatively small group of highly expertised 
institutions (mainly banks). Moreover, SKARBNET4 has no operational connections 
with other deposits. Therefore, the billing processes in the system are simplified and, 
additionally, the billing cycle in SKARBNET4 is synchronized with the fees charged 
by NBP for keeping cash accounts in the RTGS PLN system - SORBNET2. 

The operator of the system decided to only implement Standard 1: ISO 20022 
Messaging as far as it concerns ‘’provide’’ camt.077 messages, with the remaining 
standards recognised as not applicable. With regard to Standard 1, the operator of 
the system does not anticipate receiving any billing information using the billing 
report message (camt.077) from SKARBNET4 participants. 

The remaining standards are not applicable as the only fee charged for providing a 
deposit account in SKARBNET4 (in addition to a one-time fee of PLN 25,000.00 for 
opening the account) is a flat fee of PLN 3,000.00. The fee is collected once per 
quarter and is equal for all participants; therefore, participants do not have to check 
the accuracy of its calculation. Furthermore, the fee is collected by NBP by debiting a 
participant's bank account on the basis of its prior authorization. Therefore, NBP 
does not issue invoices and a participant does not have to issue the order 
themselves. 

The delay in starting the implementation of Standard 1 was due to prioritisation of the 
pre-existing process of implementing EU Regulation 2018/1229 on settlement 
discipline, which turned out to be very demanding. The milestones 7 to 11 were 
achieved on June 2023 .  

Custodians 

Two entities responded to the current round of the survey. 

The entities indicated that they have implemented Standard 2: Billing Cycle. The 
implementation of the remaining Standards is postponed until either 2025 or Wave 2, 
when account servicers will be obliged to offer ISO 20022 messaging to clients that 
have the capability to use the ISO 20022 protocol.  

Standards 3 and 4 are irrelevant for custodians. 

 

 

  

The CSD SKARBNET4 are 
experiencing some delays but still 
foresee to meet the final 
implementation date in April 2024. 

Low participation among 
custodians. 
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2 Compliance level with the standards 

 

This section provides an overview of the current status of compliance with the billing 
processes standards. CSDs and TPAs are monitored on an individual basis and are 
assigned a colour-code status in accordance with the methodology outlined in figure 
2 below. Custodians are too many to represent individually. Thus, the replies of 
custodians from the AMI-SeCo community participating in the monitoring are 
presented on an aggregated basis per market and assigned a percentage 
representing their compliance status. 

 

Figure 2 
Summary of the monitoring exercise  

 

 

Table 1 
Compliance level with the standards by each entity type 

Notes:  
- Standards 3 and 4 are irrelevant for custodians 
- For CSDs and TPAs the colour-code reflects the current implementation status of each Standard in accordance with the methodology outlined in figure 

2 above.  
- For custodians the % indicates the percentage of custodians which have implemented the standard or have the standard under development and 

implementation. 
- Percentages are calculated on the basis of actual respondents 

  

B O A R D
The Standard has been implemented
Implementation of the Standard is on schedule (based on the agreed milestones)
Implementation is behind schedule (based on the agreed milestones)
Implementation has not started

 

STANDARD Custodians CSD - KDPW CSD - 
SKARBNET4

1: ISO 20022 messaging 0% Y B

2: Billing cycles 14% B N/A

3: Cut-off date B N/A

4: Dates for payments fees G N/A
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3 Progress towards the milestones 

 

This section tracks market stakeholders progress in implementing the Standards 
against the 13 set milestones identified by AMI-SeCo. 

The milestones facilitate consistent implementation across markets (given the long-
term efforts that are needed) and avoids issues remaining undetected until the 
deadline to achieve compliance and implementation of the standards. The Milestone 
dates refer to the timeline in place at the moment of survey closing (i.e., 13 October 
2023) and do not yet consider the AMI-SeCo reflections on the rescheduling of the 
existing SCoRE Standards implementation deadline from 8 April 2024 to 18 
November 2024. 

 
Table 2 
Milestones identified by AMI-SeCo 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

The current H2 2023 monitoring exercise focuses on milestones 1 to 11 given that 
Milestone 11 “Final external communication on SCoRE” (with a deadline of 22 May 
2023) was meant to have been achieved by the time the survey closed. 

In each survey round, all the entities are asked to confirm (on a yes/no basis) 
whether the milestones will be met by the set milestones dates. If it is not the case, 
they are also asked the expected date for when the milestone will be reached. 

Milestone  Description  Date  

M1 Analysis Started: Have you commenced an in-depth analysis of all applicable SCoRE Standards in order to identify and 
document all the changes required to internal processes and procedures in order to comply with the SCoRE Standards? 

30/06/2020 

M2 Initial Communication: Has initial high-level communication with external stakeholders on the changes introduced by 
SCoRE commenced? 

01/03/2021 

M3 Analysis Completed: Have you completed an in-depth analysis of all applicable SCoRE Standards?  31/07/2021 

M4 Documentation Completed: Have you documented all the internal processes and procedures which need to be adapted in 
order to comply with the SCoRE Standards? 

31/12/2021 

M5 Detailed External Communication: Has detailed communication started regarding (i) upcoming changes in business 
processes, (ii) messaging formats and usage guidelines (in the case of new messages based on non-registered latest drafts 
by SWIFT) and (iii) planned testing activities been provided to users? 

31/12/2021 

M6 SCoRE Adaptation Started: Have you started to adapt/develop the processes and procedures in order to comply with the 
SCoRE Standards? 

01/01/2022 

M7 SCoRE Adaptation Complete: Have you completed the necessary adaptations/developments for the processes and 
procedures in order to comply with the SCoRE Standards? 

30/06/2022 

M8 Internal Testing Started for SCoRE: Have you started to test the changes to your internal processes and procedures which 
have been introduced in order to comply with the SCoRE Standards? 

01/07/2022 

M9 Internal Testing Complete for SCoRE: Have you completed the necessary internal testing? 10/03/2023 

M10 External Testing Started for SCoRE: Are you in a position to test the changes introduced in order to comply with the SCoRE 
Standards with your user community (i.e. CSD participants / Collateral Givers and Collateral Takers in the context of the 
Standards applicable to TPAs)? 

22/05/2023 

M11 Final External Communication on SCoRE: has final communication to users been provided (i.e. updated user guide to 
reflect the changes implemented, final message usage guidelines for A2A communication) related to the SCoRE Standards? 

22/05/2023 

M12 External Testing Completed for SCoRE: Is the testing of the changes introduced in order to comply with the SCoRE 
Standards with your user community completed (i.e. CSD participants / Collateral Givers and Collateral Takers in the context 
of the Standards applicable to TPAs)? 

16/02/2024 

M13 SCoRE Standards Implemented: have the SCoRE Standards been implemented? 08/04/2024 

 

 



SCoREBOARD - Billing Processes 7 

For the milestones which had to be achieved by the time the survey closed: the blue 
colour code is assigned to those milestones that have been successfully achieved. 
Milestones that will only be achieved later than their set deadline are assigned a 
yellow status with indication of the likely date of achievement. 

For the milestones that are only due to be achieved after the current reporting cycle: 
the green colour code indicates that the entity anticipates achieving that future 
milestone on time. A yellow status indicates that the milestone is foreseen to be met 
later than the set milestone date. In this case, the date of achievement anticipated is 
also indicated in the table. 

Table 3 
Expectation of achieving the milestones at the set dates 

 

 

 

4 Concluding remarks 

Both CSDs expect to meet the final implementation milestone on time.  
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Custodians CSD - 
KDPW

CSD - 
SKARBNET
4

Milestone 1
June 2020

0% Yes Yes

Milestone 2
March 2021

0% Yes Yes

Milestone 3
July 2021

0% 11/23 Yes

Milestone 4
December 2021

0% 11/23 Yes

Milestone 5
December 2021

0% 11/23 Yes

Milestone 6
January 2022

0% 07/24 Yes

Milestone 7
June 2022

0% 11/24 Yes

Milestone 8
July 2022

0% 11/24 Yes

Milestone 9
March 2023

0% 11/24 Yes

Milestone 10
May 2023

0% 11/24 Yes

Milestone 11
May 2023

0% 11/24 Yes

Milestone 12
February 2024

0% 11/24 Yes

Milestone 13
April 2024

14% 11/24 Yes

http://www.ecb.europa.eu/
https://www.ecb.europa.eu/home/glossary/html/index.en.html
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